


Action Plan - Establishment of new laboratories for existing and new Courses																			
Sl. No	Activities	Specific activities	Responsibility	Resources required	Budgetary allocation (in crores)	Project Period													
						2015-2016													
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec		
1.	1. Robotics Lab	Identification of latest equipments required as per curriculum	HoDs and Respective Incharges	List of latest equipments	0.15														
		Preparation of Bid documents and call for bid	Respective incharges, HoDs and AI	Equipment Specifications															
		Preparation of bid evaluation report and award of contract	Respective Incharges, Purchase Committee, AI	Bids received															
		Commissioning	Selected vendors	As required in the contract															
Specific Outcomes			1. Exposure to the students to robotics 2. Availability of better training facilities to students																
Remarks			Other labs as per IDP are for Diploma in Civil Engineering (New Course) and will be acted upon once course is approved by AICTE																

Tenzing

(TENZING DORJEE PRADHAN)  
COORDINATOR, NERIN

  
SONAM PALDEN BARFUNGIA

PRINCIPAL  
Sciences Technical Training Centre  
Bardang, East Sikkim