

Action Plan - Modernisation and Strengthening of Lab

Sl. No	Activities	Specific activities	Responsibility	Resources required	Budgetary allocation (in crores)	Project Period													
						2015-2016													
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec		
1.	1. CIM Lab	Identification of latest equipments required as per curriculum	HoDs and Respective Incharges	List of latest equipments	0.15														
		Preparation of Bid documents and call for bid	Respective incharges, HoDs and AI	Equipment Specifications															
		Preparation of bid evaluation report and award of contract	Respective Incharges, Purchase Committee, AI	Bids received															
		Commissioning	Selected vendors	As required in the contract															
Specific Outcomes			1. Exposure to the students to the features of CIM 2. Availability of better training facilities to students																
Remarks			This Lab is being merged with the Robotics lab and will be set up as CIM/Robotics lab																

Tenzing
 (TENZING DORJEE PRADHAN)
 COORDINATOR, NERIN

Sonam
 (SONAM PALDEN BARFUNGIA)
 PRINCIPAL
 Sciences Technical Training Centre
 Bardang, East Sikkim